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NYPA Transmission Plan

Project Name 
Description

Project Type
(Firm/Non-

Firm)

Status of 
System Impact 

Study (SIS)

Interconnection 
Queue number

Status of 
Article VII

Status of the 
Project

Proposed 
In-Service date

(MMYY)

Moses Adirondack Smart 
Path Reliability Project 

(Phase-I)

Rebuild 78 miles of both 
Moses-Adirondack 1&2,  

built to 345 kV but operated 
at 230 kV

Firm                 Completed Q#566 Completed
Under 

Construction                   
06/2023

Adding a new circuit breaker 
at Niagara 230 kV Substation

To eliminate a breaker-fault 
of losing Niagara 230/115 KV 

Transformers  T1 & T2
Firm                NA NA NA In-Service                  12/2020

MSSC SSR Detection Project

Install SSR detection relays 
and a control logic scheme 

at NYPA Fraser Annex 345 kV 
substation to be integrated 
into the existing MSSC SPS 

Firm                Completed Q#781 NA In-Service                  4/2020
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NYPA Transmission Plan - Continued

Project Name 
Description

Project Type
(Firm/Non-

Firm)

Status of 
System Impact 

Study (SIS)

Interconnection 
Queue number

Status of Article 
VII

Status of the 
Project

Proposed 
In-Service date

(MMYY)

Moses-Adirondack Advanced 
Power Flow Control Project

Install Advanced Power Flow 
Control device to control 

Line power flows 
Withdrawn

Q#760 
Withdrawn

Q#760 
Withdrawn

Q#760 
Withdrawn

Q#760 
Withdrawn

Q#760 
Withdrawn

Replacement of Niagara 
230/115 kV Auto transformer 

#1
Replacement in kind Firm NA NA NA In-Service 6/2020

St. Lawrence 230/115 KV AT-2 
Replacement

Replacement in kind Non-Firm NA NA NA Planned 09/2022 

Plattsburgh 230/115 kV AT-1 
Replacement

Replacement in Kind Non-Firm NA NA NA Planned                      10/2022 
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NYPA Transmission Plan - Continued

Project Name 
Description

Project Type
(Firm/Non-

Firm)

Status of 
System Impact 

Study (SIS)

Interconnection 
Queue number

Status of Article 
VII

Status of the 
Project

Proposed 
In-Service date

(MMYY)

Astoria Annex 345 kV Shunt 
Reactors Replacement

Replacement in Kind Non-Firm NA NA NA Proposed 01/2024 

Y49 Life Extension and 
Modernization

Improvements to Y-49 345 kV 
circuit

Non-Firm TBD TBD TBD Concept 07/2023

Fraser SVC Control Upgrade
Fraser SVC Control system and 
Relay Upgrades at Fraser 345 

kV station/Replacement in Kind
Non-Firm NA NA NA Planned                   05/2023 

Replace Niagara 345/230 kV 
Transformer AT-3

Replacement in Kind Non-Firm NA NA NA Planned 12/2023

Replace Niagara 345/230 kV 
Transformer AT-5

Replacement in Kind Non-Firm NA NA NA Planned 12/2024
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NYPA Transmission Plan - Continued

Project Name 
Description

Project Type
(Firm/Non-

Firm)

Status of 
System Impact 

Study (SIS)

Interconnection 
Queue number

Status of Article 
VII

Status of the 
Project

Proposed 
In-Service date

(MMYY)

St. Lawrence Breaker 
Replacement 115 and 

230 kV

Replace Circuit Breakers at 
St.Lawrence 230 kV and 115 

kV yards
Firm NA NA NA

Under 
Construction                   

12/2025 

Marcy Convertible 
Static Compensator 

Replacement

Replacement of 
the Convertible Static 

Compensator at Marcy 345 kV
Non-Firm TBD TBD NA Concept                     12/2024

Astoria Combined Cycle 
Plant GSU 

Refurbishment
Refurbishment Firm NA NA NA In-Service                   10/2020

Moses - Reynolds line 
back to service to 

supply Load

Place MR3 115 kV line back in 
service

Non-Firm NA NA NA Concept 12/2022 
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• The NYPA Transmission Plan and Design Criteria for Developer 
Connection to the NYPA Transmission System are posted here:

https://www.nypa.gov/power/transmission/technical-
information



7

Questions?

Thank you!
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Project Overview

• Western New York Science and Technology Advanced Manufacturing Park (“WNY STAMP”) is a 300 
MW Load Interconnection Project. NYISO Queue Number is 580

• WNY STAMP Project loops the parallel Dysinger - Henrietta 345 kV Lines #1 and #2 in and out of the 
new STAMP 345 kV Station

STAMP
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Project Updates

• System Impact Study (Q#580) completed

• Facilities Study (Q#580) completed

• Construction will start soon 

• Expected In-Service Date is Q4 2023
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Questions?

Thank you!
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